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SUBJECT: ACTION MEMORANDUM - Request for a Ceiling Increase for the Time -
Critical Removal Action at the Custom Blended Qil Site, Peotone, Will County,
Illinois

FROM: Cindy Nolan, On-Scene Coordinator W%M _

Emergency Response Section 11

THRU: Richard C. Karl, Chief gc')«m.(z% (a«v‘/“—'

.~ Emergency Response Branch

TO: William E. Muno, Director
Superfund Division

Site ID # B506

I._PURPOSE

The purpose of this memorandum is to request and document approval of a removal action ceiling
increase at the Custom Blended Qil (CBO) Site in Peotone, Will County, Illinois. This Action
Memorandum requests an additional $1,387,967 (for a total project ceiling of $1,948,962) to
complete the time-critical removal action approved on October 2, 1997. A ceiling increase is
necessary because the volume of contaminated oil and soil is much greater than anticipated,
thereby increasing handling, transportation, and disposal costs. In addition, seven storage tanks
have been identified that were not identified during the site assessment due to significant snow
cover on the ground. The tanks must be addressed because they are situated in the contaminated
soil on site and analytical results reveal that the contents have elevated levels of chlorinated
solvents, benzene and lead. The additional funds will also be used to address the following costs
wiich were not included in the initial Action Memorandum: transportation and disposal of the
wastewater generated on site, additional time and labor costs associated with the completion of
the removal action, and additional heavy equipment required for soil excavation.
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II. SiTE CONDITIONS AND BACKGROUND
CERCLI’; ID# ILD069503944
A. Site Description

The original Action Memerandum (Attachment 1) dated October 2, 1997, contains a description
of site conditions and background information prior to mobilization of the Emergency Response
Contractor Services (ERCS) personnel. Additional information to the site description should
include 7 storage tanks that contain hazardous waste material inside. It was unclear whether 6 of
the tanks were underground storage tanks (USTs), as they are located at ground level with soil
placed on top of them. USTs must be 10% buried to be classified a UST, so a phone call was
made to the Petroleum & Chemical Safety Office on Feb. 6, 1998 followed by a visit from the Fire
Marshalls office on Feb. 9, 1998. Information revealed that one of the 7 tanks was registered as a
UST with the Petroleum & Chemical Safety Office, however, this is a wastewater treatment tank
and is exempt from the State’s UST program as written in 41 Illinois Administrative Code, CH. I,
SEC. 170.400. This one tank is situated below the contaminated oil filled dike and will be
removed during the soil excavation portion of the removal. The Fire Marshalls office indicated
that since the other 6 tanks were not in use, not registered as USTs and in the hands of the U.S.
EPA, that they have no further concern with the tanks. Since the visit, analytical results revealed
hazardous substances in the tanks with elevated levels above the regulatory limits for
tetrachloroethene (15 ppm), benzene (16 ppm) and lead (16,000 ppm). Approximately 2,200 yd®
of soil contaminated with petroleum products is to be excavated.

B. Removal Actions to Date

The initial Action Memorandum for this Site was sigued on October 2, 1997. The ERCS and
START contractors mobilized to the Site on February 2, 1998. This ceiling increase is being
requested very early in the project as significant quantities of hazardous materials have since been
identified and some previously anticipated costs were not included in the original Action
Memorandum.

The ceiling increase will be used to cover costs incurred by the ERCS contractor for ongoing site
removal activities including personnel costs, removal of additional waste oil, soil and tanks, and
transportation and disposal of the materials (including wastewater). Should the ceiling increase
“not be granted, the removal action will be partially completed leaving behind hazardous materials
and oil contained at the site which currently presents a health and safety hazard to the community.



III._THREAT TO PUBLIC HEALTH OR WE] FARE OR Tii1i ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHOKITY

The documented conditions present at the Custom Blended Oil Site meet the criteria for a
removal action as outlined in the Nationza! Contingency Plan (NCP), 40 CFR Section 300.415 (b)
(2). For these conditions, please refer to the original Action Memorandum, Attachment 1.

IV._ENDANGERMENT DETERMINATION

The current site conditions, the nature of the hazardous substances on site, and the potential
exposure pathways to nearby populations described in Section II and III above, actual or
threatened release of hazardous substances from this site, if not addressed by granting a ceiling
increase, may present an imminent and substantial endangerment to public health, or welfare, or
the environment.

V._PROPOSED ACTIONS AND ESTIMATED COSTS

A. Description of Proposed Actions

The following additional actions must be completed to mitigate the imminent and substantial
threats posed to public health or welfare or the environment from hazardous substances at the
site:

1) Drain all hazardous materials from the 7 additional tanks on site. Transport and dispose of
the material at an EPA-approved facility. Remove, decontaminate and dismantie the tanks.

2) Transport oil to disposal facility. Transportation costs were not included in original action
memorandum.

3) Excavate and dispose of approximately 2,200 yds® of hazardous soil.
B. Schedule

Completion of removal activities will take longer than initially anticipated. The time frame must
be extended by approximately 60 days in order to complete the removal action.



C. Estimated Costs
Current  Proposed Proposed

EXTRAMURAL COSTS Ceiling Increase  Ceiling
Cleanup Contractor Costs $315,926 $743,165 $1,059,091

Contingency (20%) $63,185 $148633 § 211818

Subtotal , $379,111 $891,798 $1,270,909
Total START (includes $58760 $122,266 $181,026

multiplier costs)

Extramural Subtotal $437,871 $1,014,064 $1,451,935
Extramural Contingency (20%) $87.574 $202,813 $290387
TOTAL EXTRAMURAL COSTS $525,445 $1,216,877 $1,742,322
INTRAMURAL COSTS
Intramural Direct Costs $29,700  $141,811  $171,511

($30 x 900 Regional + 90 HQ hours)*

Intramural Indirect Costs $5.850 $29.279 $35.129
($65 x 90 Regional hours)*

TOTAL, INTRAMURAL COSTS $35,550  $171,090  $206,640
*hours are from original action memo

TOTAL REMOVAL PROJECT
CEILING COSTS $560,995 <1,387,967 $1,948,962

The response action described in this memorandum directly address actual or threatened releases
of hazardous substances, pollutants, or contaminants at the Custom Blended Oil Site which may
pose an imminent and substantial endangerment to public health and safety and to the
environment. These response actions do not impose a burden on affected property
disproportionate to the extent to which that property contributes to the conditions being
addressed.



VL. EXPECTE ‘ CHANGE TN THE SITUATIQON SHOULD ACTION EE DELAYED OR
NOTTAK . N

If continued removal actions are delayed or denied, ccncerns over public health and the

environment will continue and, if actions are delayed (oo long, USEPA may be required to expend

additional resources for the removal and disposal of additional contamination that may result.

VII. QUTSTANDING POLICY ISSUES
There are no outstanding policy issues associated with the site.
VIII. ENFORCEMENT

For administrative purposes, information concerning the enforcement strategy for this site is
contained in an enforcement confidential addendum (Attachment 2) of the original action
memorandum dated October 2, 1997.

IX. RECOMMENDATION

This decision document represents the selected removal action for the Custom Blended Oil Site,
Peotone, Will County, Illinois, developed in accordance with CERCLA as amended by SARA,
and not inconsistent with the NCP. This decision is based on the Administrative Record for the
site.

Because conditions at the site continue to meet the NCP Section 300.415 (b) (2) criteria for a
removal action, I recommend your approval of this $1,387,967 ceiling increase for a total removal
project ceiling of 1,948,962. Of this, an estimated $ 1,562,296 may be used for cleanup
contractor costs. Please indicate your decision by signing below:

APPROVE: M{ /b#_— DATE: 3'/3. /12

Director, Superfund Divikion

DISAPPROVE: DATE:
Director, Superfund Division

ATTACHMENTS:

1. Detailed Cleanup Contractor Costs
2. October 2, 1997 Action Memorandum
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ATTACHMYENT 1
PROPOSED I “REASE
DETAILED CLEANUP CONTR *CTOR COST ESTIMATE

Custom Blended Oil Site
Peotone, Will County, llinois

The estimated cleanup contractor costs are as follows:

Personnel $211,255
Equipment 17,461
Subcontractors N/A

Matenals 36 609
Transportation & Disposal 477,840

TOTAL * 743,165

* Rounded to nearest thousand.



ATTACHMENT HI
U.S. ENVIRONMENTAL PROTECTION AGENCY

ADMINIST RATIVE RECORD
FOR
CUSTOM BLENDED OIL SITE
PEOTONE, WILL COUNTY, ILLINOIS

UPDATE #1
03/03/98
NO. DATE AUTHOR RE ENT TITLE/D RIPTION PAGES
| 10/02/97 Nolan, C. Muno, W, Action Memorandum: 15
US.EPA U.S. EPA Funding Request for a Time-
Critical Removal Action at
The Custom Blended Oil Site,
Peotone, Illinois.
2 00/00/00 Nolan, C. Muno, W, Action Memorandum:
U.S. EPA U.S. EPA Request for a Ceiling Increase

for the Time-Critical Removal
Action at the Custom Blended
Oil Site, Peotone, Will County,
Hlinois (PENDING)
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DATE: oct

SUBJECT: ACTION MEMORANDUM - Funding request for a Time-Critical
Removal Action at the Custom Blended 0il Site, Peotone,
Will County, Illinois
(Site ID #B506)

FROM: Cindy Nolan, On-Scene Coordinator
“mergency Response Section II

THRU: Richard Karl, Chief p )\/WQ
Emergency Response Branch

TO: William E. Muno, Director
Superfund Division

I. PURPOSE

The purpose of this Action Memorandum is to obtain your approval
to expend up to $560,995 to continue mitigating an imminent and
substantial threat to public health and the environment posed by
the presence of uncontrolled hazardous substances located at the
Custom Blended 0il Site, located at 31755 South Rathje Road (and
Route 1), Peotone, Will County, Illinois (latitude 41° 18.718'
and longitude 87° 48.257'). This action is necessary to abate
the immediate threat to public health and the environment posed
by the presence of lead contaminated waste o0il in leaking above
ground tanks on site and to dispose of approximately 10,000
gallons of waste oil that was pumped during a U.S. EPA oil spill
emergency response. The material is currently being held on site
pending disposal. The 0il Spill Liability Trust Fund (“OSLTF")
was opened for an emergency response on June 23,1997 for $80,000
for initial containment of oil that was released before sampling
confirmed that the waste o0il contained hazardous substances at’
elevated levels.

This site is not on the National Priorities List.
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II. SITE CONDITIONS AND BAC} GROUND
CERCLIS iD#: ILD069503944

A. Physical Location

The Custom Blended 0il Site (“CBO Site”) is located at 31755
South Rathje Road, Peotone, Will County, Illinois. The site is
bounded by an agricultur.l field tc the ncrth, Rathje Road to the
west, the Illinois Central Gulf Railroad to the east, and an
industrial facility to the south (Fig. 1). The area consists of
mainly farms and is not heavily popuiated.

B. Site Description and Background

The CBO Site is a former oil reclamation and oil blending
facility. The site is approximately 5 acres in size and contains
one single story laboratory building, two office trailers, one
tall garage, two pump houses, fourteen above-ground storage tanks
(ASTs), one known underground storage tank, and 11 tanker trucks.
There are approximately 100 drums located in trailers, pump
houses, and unsheltered areas(Fig. 2). The total volume of drum,
tank, and tanker contents is estimated at 380,715 gallons. Site
access is restricted by a locked gate and fence surrounding the
perimeter. Drainage leaves the site by a drainage conduit on the
eastern border and flows north under the railroad tracks, along a
ditch and into Black Walnut Creek, which flows into the Kankakee
and Illinois Rivers and ultimately the Mississippi River.

Custom Blended 0il, Inc. received waste oil from service stations
and processed it to remove solids and water before selling it as
fuel to industrial facilities. The Illinois EPA first inspected
the site in 1990. According to the Attorney Generals records,
numerous permit violations concerning improper maintenance of the
ASTs were documented from 1990 through 1997. On March 27, 1997,
CBO declared bankruptcy. On June 20, 1997, U.S. EPA responded to
an oil spill at the CBO Site. Approximately 10,000 gallons of
released o0il were contained, pumped and are currently being held
in frac tanks (large quantity holding tanks) on site pending
disposal. The oil was seeping under and through secondary
containment and was accumulating at the southeast corner of the
property. The ponded material was migrating towards the drainage
tiles/ditch which flows into Black Walnut Creek. '

C. Current Site Conditions

on July 2, 1997, U.S.EPA On-Scene Cocrdinator, Cindy Nolan, along
with Ecology & Environment, Inc. (E & E) Superfund Technical
Assessment and Response Team (START)conducted a site assessment.
Also present at the assessment were OSC Fred Bartman, members of

2



the Peotone Fire Department incl.ding the local Fire Chief, and
representatives from the Illinois Attorney Generals Office.

Waste material is stored in fourteen above-ground storage tanks,
thirteen tanker trucks, and in the approximately 100 drums
located throughout the site. One underground storage tank is
located on site but was not sampled.

On July 2,1997, 4 samples were obtained from 9 of the 11 tanker
trucks (2 composite samples and 2 single tanker samples) and 6
samples were obtained from the drur:. On July 3, 1997, 7
composite samples were collected from the 14 above-ground storage
tanks. All of the samples were analyzed for PCBs, volatile
organics (VOC3), and Resource, Conservation, and Recovery Act
(RCRA) regulated metals. One drum sample was analyzed for pH and
another for ignitability.

The analytical results from the initial site assessment revealed
all ASTs had elevated specific VOCs and metals. The highest
concentrations of concern were detected for benzene,
tetrachloroethene, and lead with maximum levels of 150 mg/kg, 250
mg/kg, and 2200 mg/kg, respectively. One drum sample had a pH of
greater than 13 standard units and therefore is considered a
corrosive waste. A corrosive waste as defined by 40 CFR 261.22
is a substance with a pH less than or equal to 2 or greater or
equal to 12.5.

Several of the drums on site are deteriorating and in poor
condition. After the o0il release on June 20, 1997, the area is
heavily contaminated with waste oil. A significant amount of
waste o0il has saturated the dikec area, the areas outside of and
adjacent to the diked areas and the farm field immediately east
and south of the site. BAll of the free waste o0il that was
pumpakle is now contained in a frac tank on site. The remainder
of the spilled oil has seeped into the surrounding soil. There
is no estimate of the amount of oil released, however,
approximately 10,000 gallons is in +he frac tank on site and
awaiting disposal. It is believed that the o0il leaked from one
of the ASTs and which tank exactly has not been determined. The
poor tank conditions plus the integrity of all the tanks on site
must be taken into consideration.

The site has a locked gate and fence surrounding the perimeter
which limits site access, however, many of drums are not secured.
Drums are located outside on the east side of the site, in the
north pump house (open area) and in 3 open trailers on site.
Should trespassing occur on the site, the drums and ASTs would

be readily accessible.



REMOVAL ACTIONS TO DATE

on June 20, 1997, U.S. EPA responced to an oil spill at the CBO
Site. An unknown quantity of oil was released. After the 0il
Spill Liability Trust Furd (OSLTF) was accessed and an FPN number
obtained, A Basic Ordering Agreement (BOA)contractor, Smith
Technology, was mobilized to the site. A 20,000 gallon frac tank
was brought to the site and the contractor began to pump the
spilled material from the south bermed area. Air monitoring was
conducted during the reclamation. During the response,
approximately 10,000 gallons of wa “e cil was pumped into the
frac tank. The frac tank is currently on site and awaiting
disposal. The condition of the dike is also unknown and
questionable. No initial sampling took place during this action.

III.

The conditions at the CBO site present an imminent and
substantial threat to human health, welfare and the environment
and meet the criteria for a removal action as stated in the
National Contingency Plan (NCP), Section 300.415(b) (2),
specifically:

a) Actual or potential exposure to nearby human
populations, animals, or the food chain from hazardous

substances or pollutants or contaminants;

The potential exists for trespassers to come in contact with the
waste material that exists in the above ground tanks, the
contaminated soils, and the drums located on site. Contaminants
of concern include benzene, tetrachloroethene and lead. Exposure
to benzene results in skin, respiratory, and gastrointestinal
irritation which can lead to chronic symptoms such as liver and
kidney damage. Tetrachloroethene is an irritant to eyes, nose
and throat and can cause damage to the kidney and liver. Lead is
a suspected carcinogen and is poisonous if ingested. Prolonged
exposure to lead can result in alimentary, neuromuscular, or
encephalic brain effects which can lead to death.

b) Weather conditions that may cause hazardous substances
or pollutants or contaminants to migrate or be
releases;

Since the site is currently inactive, the potential for an
additional release from the ASTs or the tanker trucks exists.
Weather conditions may possibly cause further deterioration.
Weather also becomes a factor as heavy rainfall can cause the
waste o0il to migrate further off-site and potentially into a
navigable waterway. Heavy waste oil contamination has been
documented in surface soils on the site.



c) Hazardous substanc~s 'r pollutan . or contaminants in
drums, barrels, tanks, or other bulk storage
containers, that may p.se a threat of release;

Several ASTs, tanker trucks, and approximately 100 drums are
located at the site. Since the site is currently inactive, the
potential for the tanks, trucks and/or drums to deteriorate,
release or spill due to weather conditions or vandals exists.

Due to the unknown integrity of the vessels and the fact that one
already has leaked, the potential exists for them to corrode
further over time. There al-o :xists a corrosive hazardous
substance plus possibly others that have not yet been identified.

IV. ENDANGERMENT DETERMINATION

Access to the site is restricted, however there are no access
restrictions to the drums located on site or the contaminated
surface soils outside the site boundaries. The waste oil, if
further releases occur, poses a potential threat to a navigable
waterway, while the presence of lead on surface soils poses an
imminent and substantial endangerrent to the community.
Therefore, given the site conditions, the nature of the hazardous
substances on-site, and the potential pathways described in
Sections II and III above, actual or threatened releases of
hazardous substances from this site, if not addressed by
implementing the response action selected in this Action
Memorandum, may present an imminent and substantial endangerment
to public health, or welfare, or the environment.

V. EROPOSED ACTIONS AND ESTIMLTED COSTS

The following actions are proposed to mitigate the potential and
actual threats to human health and the environment posed by the
hazardous contaminants at the site:

1) Develop and implement a health and safety plan to cover
removal activities;

2) Access all above-ground tanks and tanker trucks and
remove the waste oil;

3) Remove 0il contaminated soils;

4) Transport and dispose of all characterized or
identified hazardous substances, pollutants, wastes, or
contaminants at a RCRA/CERCLA approved disposal
facility;

5) Backfill all excava*ted areas;

6) Decontaminate and dismantle tanks if appropriate;



7) Sample, categorize arc dispose of all

material found in drums on site;

8) Conduct confirmatory sampling as necessary.

tigquid and sol:d

Detailed Cleanup contractor costs are presented in Attachment 1.
The requested cost adjustment estimated for this Action Memo
(rounded to the nearest thousand) is summarized in the Project

Cost Table estimate below:

REMOVAL PROJECT CEILING ESTIMATE

EXTRAMURAL COSTS:
Cleanup Contractor Costs
Contingency (20%)
Subtotal

Total START Costs

Extramural Subtotal
Extramural Contingency (20%)
TOTAL EXTRAMURAL COSTS
INTRAMURAL COSTS:

U.S. EPA Direct Costs ($30/HR X 900 Regional
hours + 90 HQ hours)

U.S. EPA Indirect Costs ($65/hr x 90 hc 'rs)
TOTAL INTRAMURAL COSTS*

TOTAL REMOVAL PROJECT CEILING

$315,926

63,185

58,760

87,574

29,700
5,850

$ 35,550
$560,995

The response actions described in this memorandum directly
address actual or threatened releases of hazardous substances,
pollutants or contaminants at the Custom Blended 0il Site,
Peotone, Will County, Illinois which may pose an imminent and
substantial endangerment to public health, safety and to the

environment.



The response actions described i: this memorandum dc not impose a
burden on affected property disproportionate to the extent to
which that property contributes r tle conditions being
addressed.

The On-Scene Coordinator has begun planning for provisions of
post-removal site control, consistent with the provisions of the
NCP set forth in 40 CFR Section 300.415(1).

On September 3, 1997 a letter was sent to Ed Osowksi, IEPA,
requesting State applicable or re.ovant and appropriate
requirements (ARARs). Any state ARARs identified in a timely
manner for this removal action will be complied with to the
extent practicable.

All hazardous substances, pollutants or contaminants removed off-
site pursuant to this removal action for treatment, storage or
disposal shall ke treated, stored, or disposed of at a facility
in compliance, as determined by U.S. EPA, with the U.S. EPA Off-
Site Rule, 40 CFR 300.400, 58 Federal Register 49215 (September
22, 1993).

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR
NOT TAKEN

The Custom Blended 0il Site has been abandoned since March 1997.
Oon June 20, 1997, U.S. EPA responded to an emergency oil spill at
the site and conducted an emergency response action at the site,
however, the site still poses a threat as it contains
approximatelv 380,715 gallons of hazardous waste oil in vessels
of poor integrity. 1If these vessels leak again or rupture, the
possibility of reaching a navigable waterway exists. The
approximately 100 drums on site pose a hazard as the drums are
rusty, in poor condition, and some are without lids and full. The
contents of one drum was highly corrosive.

3iven site conditions which can only worsen, the nature of the
hazardous substances documented on site, and the potential
exposure pathways to nearby populations and navigable waterways
described in Sections II and III above, actual or threatened
releases of hazardous substances from the Custom Blended 0il
Site, if not addressed by implementing the response actions
selected in this Action Memorandum, may present an imminent and
substantial endangerment to public health, or welfare, or the

environment.

VII. QUTSTANDING POLICY ISSUES

There are no outstanding policy issues associated with this site.



VIII. ENFORCEMENT

For administrative purposes, in rmation concerning the
enforcement strategy for this sice is contained in an Enforcement

Confidential Addendum (Attachment 2).

IX. RECOMMENDATIONS

This decision document represents the selected removal action for
the Custom Blended 0il Cite in Peotone, Will County, Illinois
developed in accorc.nce with CERC.\ as amended, and is not
inconsistent with the NCP. This decision is based on

the Administrative Record for the site (Attachment 3). Conditions
at the site continue to meet the NCP, Section 300.415(b) (2)
criteria for a removal action and I recommend your approval of
the proposed removal action. The estimated removal project costs
are $560,995 of which $466,685 may be used for clean-up
contractor costs. You may indicate your decision by signing

below.

APPROVED: ‘/10£f/(if /27M~"' DATE:[OZIZg;Z

Director,SuperfunfrDivision

DISAPPROVED: DATE:

Director, Superfund Division

1 Detailed Cleanup Contracto: Cost Estimate
2. Enforcement Confidential Ac iendum

3. Administrative Record Index

4 Maps

Attachments:

cc: K. Mould, USEPA, HQ 5202G
D. Henne, U.S. Department of the Interior, Customs House,

200 Chestnut Street, Room 217, Philadelphia, PA 19106
Ed Osowski, Illinois Environmental Protection Agency
1701 S. 1st Avenue

Maywood, Illinois 60153-2455
Ted Prescott, Illinois Environmental Protection Agency

MC-24, 1021 N. Grand Ave. East

Box 19276
Springfield, IL 62794-9276
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ATT:CHMENT 1
DETAILED CLE..NUP CONTRACTOR COST ESTIMATE

Custom Blended 0il Site
Peotone, Will County, Illinois

The estimated cleanup contractor costs are as follows:

Personnel
Equipment
Subcontractors
Materials

Transportation & Disposal

*Rounded to nearest thousand.

$156,128

15,716
N/A

65,302

78,780

TOTAL* $315,926



ATTACHMENT 2
ENFORCEMENT ADDENDUM
CUSTOM BLENDED OIL SITE

PEOTONE, WILL COUNTY, ILLINOIS

SEPTEMBER, 1997

1 PAGE
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REMOVAL ACTION



ATTACHMENT 3

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR
CUSTOM BLENDED OIL SITE
PEOTONE, WILL COUNTY, ILLINOIS

ORIGINAL
SEPTEMBER 17, 1997

NO., DATE AUTHOR RECIPIENT TITLE /DESCRIPTION
1 07/15/97 Bartman, F., Distribution Pollution Report #1
U.S. EPA List for the Custom Blended
0il Site
2 08/30/97 Ecology and U.S. EPA Site Assessment Report
Environment, for the Custom Blended
Inc. 0il Site
3 10/02/97 Nolan, C., Muno, W., Action Memorandum:
U.S. EPA U.S. EPA Funding Request for a

Time-Critical Removal
Action at the Custom
Blended 0il Site
(PORTIONS OF THIS DOCU-

MENT HAVE BEEN REDACTED)

UPDATE #1
FEBRUARY 27, 1998
1 03/30/98 Nolan, C., Muno, W., Action Memorandum:
U.S. EPA U.S. EPA Request for a Ceiling

Increase for the Time-
Critical Removal Action
at the Custom Blended
0il site (PENDING)

127
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ATTACHMENT 4

SITE MAPS
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